
2015 possum point Power Station 
E Pond ash removal project 

NAME: Whitey Pope 

TITLE: Project lead 

DATE: July 22, 2015 
• No safety and no environmental issues. 
• Weather sunny 88 Deg 

ACTIVITIES: 
• Time: 0630-1930 hours 
• Glover hauling ash from the center of E pond in two locations, dozer pushing ash at 0 

pond, dozers working on the gravel haul road up to 0 pond, running water truck as 
needed for dust suppression on the roads, running dewatering sump pumps as needed, 
working on HOPE piping valves and fittings inC pond area, working on HOPE piping and 
fracktank E pond area to receive ABC pond water, tap into 18" dewatering line from E to 
0 pond will be completed this evening for ABC water to 0 pond 

• Moretrench continuing to install wells in the north side of E pond doing maintenance on 
wells that are in service, cleanup of trash and equipment not being used removed from 
the ash field. 

• 35 people working in and around E & 0 ash pond. 
• 7/21/15 457 loads hauled to 0 pond. 
• 0 people orientated today. 

ISSUES 

• 

00010110 



CONVERSATIONS/ telephone conversations 
• 

00010111 


